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1. Purpose.  This Engineer Circular (EC) provides guidance for development and submission of the
Corps of Engineers direct Civil Works Program for Fiscal Year 2002 (FY02) and appropriate outyear
periods.  For programs with studies and projects, i. e., the General Investigations (GI); Construction,
General (CG); Operation and Maintenance, General (O&M); and Flood Control, Mississippi River and
Tributaries Project (MR&T) programs; and Formerly Utilized Sites Remedial Action Program (FUSRAP),
the total period is ten years.  For programs of an administrative nature, i. e., the General Expenses (GE),
Flood Control and Coastal Emergencies (FC&CE), Regulatory Program, and Plant Replacement and
Improvement Program (PRIP) part of the Revolving Fund (RF), the total periods are shorter.  Specifically
excluded from coverage are most research and development activities, including RF activities (excepting
PRIP activities), activities funded by Permanent Appropriations (PA), and activities funded by the Coastal
Wetlands Restoration Trust Fund (CWRTF).

2. Applicability.  This EC applies to all headquarters elements, major subordinate commands (MSCs)
districts, and field support activities having Civil Works Program responsibilities.

3. References.

a. Budget of the United States Government, Fiscal Year 20001, Analytical Perspectives
b.       Web site, http://155.75.78.40/acrobat.htm, subject: Adobe Acrobat program package and

instructions for downloading to personal computers.                                                               
bc. PL 84-99
cd. PL 92-500
de. PL 97-348
ef. PL 99-662
fg. PL 101-508
gh. PL 101-591
hi. PL 101-601
ij. PL 102-580
jk. PL 103-62
kl. EO 11514
lm. EO 12088
mn. EO 12512
no. EO 12856
op. EO 12893
pq. EO 12906
qr. OMB Circular A-11
r.       AR 11-2
s.       AR 385-10
ts. EM 1110-1-2909
ut. ER 5-1-11

vu. ER 11-1-320
wv. ER 11-2-220
xw. ER 11-2-240
yx. ER 11-2-290
zy. ER 25-1-2
aaz ER 37-2-10
bbaa. ER 1105-2-100
ccbb. ER 1110-1-8156
ddcc. ER 1110-2-100
eedd. ER 1110-2-1302
ffee. ER 1130-2-500
ggff. ER 1130-2-510
hhgg. ER 1130-2-540
iihh. ER 1165-2-119
jjii. ER 1165-2-131
kkjj. ER 1165-2-400
llkk. EC 11-1-12
mm.      EC 11-2-174
ll. EC 25-1-276
oo.        EP 385-1-58

This EC supersedes EC 11-2-177, dated 31 Mar 99.
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ppmm. EP 1130-2-500

4. Distribution.  This information is approved for public release.  Distribution is unlimited.

5. Conventions.  The following designations are used for selected one-year periods:

CCY = current calendar year
CFY = current fiscal year (extending from 1 October CCY to 30 September CCY+1 before 1

January, latest, and 1 October CCY-1 to 30 September CCY thereafter)
PY = program year  (CFY+2 before 1 October, next, and CFY+1 thereafter)  =  FY012
PY - 1 = one year before PY  =  FY0001
PY - 2 = two years before PY (CFY before 1 October, next, and CFY-1 thereafter)  =  FY9900
PY - 3 = three years before PY (CFY-1 before 1 October, next, and CFY-2 thereafter)  =  FY989
PY + N = program year plus N fiscal years.

Note that 1 October of PY-1 is 1 October of CCY, until 1 January, next, when it becomes 1 October of
CCY-1.

6. Program Development.

a. Government Performance and Results Act Guidance.

(1) Guidance Development Status.  Reference l k, the Government Performance and Results Act
of 1993 (GPRA), requires that agencies have developed strategic plans, by 30 September 1997, and
develop an annual performance plan by FY99 . annual performance plans and reports.  Strategic plans
are to cover a 5-year planning horizon beyond the program year and be updated every 3 years. Statutory
requirements of GPRA apply at the Department of Defense level.  But, as a matter of policy, the Office of
Management and Budget (OMB) requires that the Corps' Civil Works Program comply with the
requirements.   GPRA stipulates that a consultation process with the Office of Management and Budget
(OMB) and Congress must be completed before submission of any such strategic plan.  A draft Civil
Works Strategic Plan and the key elements of a FY99 Civil Works Annual Performance Plan were
submitted to OMB in November 1996 to begin the required consultation process.  A revised Civil Works
Strategic Plan was resubmitted to OMB and Congress in August 1997.  Revisions were made to respond
to comments received from OMB and Congress.  On March 23, 1998, the Civil Works Strategic Plan was
transmitted to Congress.   Strategic Plans were submitted through OMB to Congress in August 1997 and
again in March 1998.  Consensus and agreement were not achieved among the Corps, OMB, and
Congress on those two submissions.  As a living document, the plan will be updated regularly.  The Act
requires the Strategic Plan be revised at least every three years.  OMB has issued general guidance in
Circular A-11 requiring Strategic Plans be revised and resubmitted by September 30, 2000.  Implications
for formulating the 2001 Civil Works Program will be worked out as OMB formulates guidance for Civil
Works Program Strategic Planning requirements.  In August 1999 the Assistant Secretary of Army for
Civil Works and the Chief of Engineers agreed on need to develop a new Civil Works Program Strategic
Plan.  Completion of the new plan is not expected until late in 2000; not in time to influence initial
formulation of the FY02 program to be submitted to OMB in August.  Implications of completing the plan
later in the FY02 program development process will be worked out as coordination of the plan with OMB
and Congress is accomplished.

(2) Initial Guidance.  Appendix C provides guidance for program development for five six business
functions within the Civil Works Operations and Maintenance, General, Program, based on the findings of
the Pilot GPRA Project performed by the O&M organization for OMB (Navigation, Flood Damage
Reduction, Hydropower, Environmental Stewardship, Recreation and National Emergency Preparedness
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Programs).  The O&M Pilot GPRA Project was completed in FY96 and the findings and recommendations
of the pilot project have been coordinated with OMB.  The five business functions described in Appendix
C constitute a subset of the nine results-oriented business programs included in the proposed Annual
Performance Plan.  Appendix C will provide insight, based upon the pilot experience, to how GPRA may
shape program development, generally, as consultations with OMB and Congress continue. ).  The O&M
organization successfully completed a results-oriented business program restructuring in 1996 as a Pilot
GPRA Project for OMB.  It is continuing to apply that structure for FY 2002 budget development.

b. Presidential Policy.

(1)  OMB maintains 10-year planning estimates, or ceilings, for each appropriation account of the
Civil Works Program.  The ceilings reflect long-term effects of the President's policies for the various
programs, projects, and activities funded by each account, and serve as benchmarks for use in evaluating
Congressional actions.  The 10-year period approximates the implementation life of projects from start to
finish, and accommodates adequate definition of long-term resource requirements.  These ceilings are
presented, in whole or in part, for all accounts in the appendices covering the accounts.

(2) Economic assumptions underlying Presidential policy of reference a are reflected in Table 1.
These assumptions, along with related assumptions and data, are shown for PY-1 through PY+19.  The
assumptions and related data cover base rates for federal civilian permanent workers, reflecting pay and
burden factors; pay raises for these workers applicable to both changing and fixed base rates; and
inflation for "goods and services" of federal civilian temporary and nonfederal workers, and nonpay items.

(a) Base rates (against which pay raises apply) reflect assumed pre-raise pay and burden rates.
Pre-raise pay rates are 1.000, by definition, for regular pay, and assumed to be 0.02 for awards.
Assumed burden rates reflect assumed government contributions for worker benefits.  The rates comprise
two parts  -  one part for government contributions under the Civil Service Retirement System (CSRS);
the other, under the Federal Employee Retirement System (FERS).  The first part (including contributions
for retirement, health insurance, Medicare, and life insurance) is shrinking, while the second part
(including contributions for regular, “Thrift Savings,” and Old Age Survivors Disability Insurance (OASDI)
retirement; health insurance; Medicare; and life insurance) is growing.  This results from permanent force
“attrition” and subsequent “turnover” through the hiring of more workers under FERS than under CSRS.
With an annual permanent force attrition of 7  -  8% and associated turnover initially representing a
considerable share of that, the CSRS part is expected to become negligible by FY20.  Class 1 “updating
factors” reflect the year-over-year change in base (resulting from change in burden), the associated year-
over-year raises, and whatever raise absorption may pertain.

(b) Presidential policy pay raise assumptions for federal civilian permanent workers are shown in
reference b, Table 1-1, entitled “Economic Assumptions.”  Assumed pay raise rates include base and
locality components.  (The base component is different from the base rate, discussed above, against
which the base component applies.)  Base components, reflecting the Employment Cost Index (ECI),
apply nationally.  Locality components, reflecting conditions of local markets, apply locally.  Allocation of
pay raise rates to base and locality components is based on the number and distribution of workers
eligible for locality pay.  For PY-2, the national allocation to these components was 0.318 and 0.0051, or
8679% and 1421% of the 0.03648 total raise rate.  The national allocation for PY-1 has yet to be
determined, therefore, the composite raise rate is used without refinement.  Class 1 rates in Table 1 are
based on composite raises for all years.

(c) Presidential policy inflation rates reflect assumed price increases for "goods and services" of
temporary federal and nonfederal workers, and for nonpay items.  The Budget Enforcement Act of 1997,
PL 105-33, requires that the Gross Domestic Product (GDP) fixed weight year-over-year rates be used to
develop “baseline estimates” reflecting, instead of Presidential policy, continued operations under current
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law and current year appropriations.  (The baseline program based on these estimates is discussed in
OMB’s Circular A-11, reference s.)  At the recommendation of OMB, “Federal Nondefense Nonresidential
Structure Construction” rates were used as Class 2 rates of Table 1.  Class 2 “updating factors” reflect the
year-over-year inflation and whatever inflation absorption may pertain.

c. Army Policy.

(1) All program support materials and documents will adhere to Army policy.  Purposes to be
considered include commercial navigation, flood damage reduction, including hurricane and storm
damage reduction, and the restoration and protection of environmental resources, including fish and
wildlife habitat, i. e., inland and coastal wetlands, other aquatic and riparian habitat, and upland habitat.
Hydropower and/or municipal or industrial water supply may be included only if provided in conjunction
with commercial navigation or flood damage reduction.

(2) Programs for the MR&T account will be developed in accordance with guidance provided for
comparable programs of other accounts.

(3) For specifically authorized studies and projects the emphasis in the 10-year program is on
maintaining continuity in the workflow once a new start decision has been made.  In general, there are
only two new start decision points for all Army proposed cost-shared projects - initiation of the
reconnaissance phase study and project construction.

(4) Once the reconnaissance phase study is completed and the feasibility phase study has been
initiated, follow-on work will be treated as continuing effort until a new construction start decision is made.
If the project was not reviewed by Army or subject to efficiencies and controls of cost-sharing, a new start
review and approval is needed for each, Preconstruction Engineering and Design (PED), and initiation of
construction.

(5) Recommended new starts for major rehabilitation and dredged material disposal facilities projects
will be included under the CG and MR&T accounts, and are discussed in Subappendix B-2.  This
emphasizes the importance of caring for existing facilities and that other types of new construction starts
must compete with such projects for scarce resources in the future.  Major rehabilitation and dredged
material disposal facilities projects new starts will be characterized as construction-type new starts in
testimony, press releases, and other communications.  Ongoing major rehabilitation projects initiated
between FY85 and FY91 will continue to be funded until fiscally complete under the O&M account.
Program submission for these projects will be in accordance with procedures for continuing work in
Subappendix C-2.

(6) The extent to which a study, project, or activity contributes to restoration or protection of
environmental resources will influence the ranking of new start candidates, along with such other criteria
as economics, engineering considerations, and sponsor support.  Justified mitigation, restoration, and
protection activities, fitting the definitions in Table 3 for these three categories, may be programmed.
Consistent with the Water Resources Development Act of 1996 (WRDA 96), proposals for restoration and
protection generally require 35% local cost sharing in the implementation and full nonfederal operation
and maintenance of the completed work.  Justified mitigation measures will be cost shared to the same
degree that other project costs are shared or reimbursed.  The fish and wildlife restoration initiative does
not change the formulation, justification, or cost sharing for mitigation in implementing a water resources
development projects.

(7) A complete and reliable Micro-computer Assisted Cost Estimating System (M-CACES) baseline
cost estimate and realistic workflow and funding schedule are essential to preparing a 10-year program.
Projections of work and funding requirements will be based on the schedule last presented to Congress,
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extended as necessary by the project manager to include initiation and/or completion of construction.
Such schedule extensions will reflect realistic expectations of the sponsor's financial capability.  The
funding schedules should be reviewed and adjusted continuously to reflect Congressional action, the
sponsor's financial capability, and project progress.

c. Alternative Multiyear Programs.

(1) OMB ceilings reflect intent of the President's 10-year program from a national perspective.
However, the Corps may recommend its own program within the overall ceiling for the Civil Works
Program and, therefore, still generally consistent with that perspective.  To this end, it can select
alternative work mixes and associated funding levels, by account, that best meet scheduled
commitments, program priorities, and capabilities.  Emphasis or de-emphasis of programs, projects, and
activities should always provide for the most efficient and productive use of funds, with focus on work flow
and physical progress.

(2) In the interest of developing an optimum Civil Works Program, each MSC must develop at least
two alternative multiyear programs  -  a “baseline program,” based on Presidential policy and a “capability
program,” based on capability-level production.

(a) Baseline Program.  For each account, each MSC must develop a realistic, multiyear program
reflecting PY-2 work allowances and projected current year appropriations; fitting within the OMB 10-year
planning ceiling; and meeting further requirements for program formulation presented in the appendix
covering the account.  Absent Congressional action on PY-1 appropriations, assume that the President's
PY-1 program will be enacted and that funds will be appropriated and made available by 1 October of the
current year.  (Note that this is not the same baseline program represented by “baseline estimates”
required by reference h, and discussed in reference s.)

(b) Capability Program.  For each of its GI, CG, and MR&T accounts, as applicable, each MSC
must develop a realistic multiyear program reflecting PY-2 work allowances and capability-level
production.   Additional new starts, non-cost-shared elements of studies and projects, separable
elements, and restudies should be considered for this program.  Any proposal to advance the latest
schedule submitted to Congress for a particular study, project, or activity should be specifically identified.
Supporting data should justify the need for the increase(s).  Program year funding amounts for studies
and projects of this program will be approved as program year capability amounts.

7. Cost Estimates.

a. Economic Assumptions.  As explained above, the Administration's economic assumptions
address inflation and adjustments through PY-1.  Table 1 provides cost estimate updating rates based on
these assumptions, extrapolated through PY+19.  These rates may be extended beyond PY+19 using the
procedures described in Footnote 16 of the table.  They are used, as explained below, to update all study
and project cost estimates.

b. Updating.  As shown in Table 1, all costs of Corps work are grouped into just two "classes"  -
Class 1 and Class 2.  Class 1 includes only costs of Corps civilian permanent workers.  Class 2 includes
all other costs, including costs of Corps civilian temporary workers.  Each class has its own set of rates for
cost estimate updating.  Nevertheless, each set is used in the very same way  -  through execution of the
"algorithm" described in the table.  The two cost classes and their rates are discussed next.

(1) Corps Civilian Permanent Worker Cost.  The Class 1 rates in Table 1 are applicable to the PY-
1 pay raise base.  They derive from “updating factors” incorporating effects of then-year pay raises and a
changing pay raise base.  The pay raises reflect standard nationwide pay raises and locality pay
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increments.  The breakdown between the two is based on local pay gaps and must be determined each
year.  Use these rates to update Corps civilian permanent worker cost estimates for all programmed work
of all studies, projects, and activities.

(2) Corps Civilian Temporary and NonCorps Worker and Nonpay Cost.  The Class 2 rates of
Table 1 are applicable to the PY-1 base of all costs other than those for Corps civilian permanent
workers, ranging from costs of Corps civilian temporary workers, and consultants and AEs used in the
various preconstruction planning and construction stages of work, to real estate costs.  They derive from
“updating factors” reflecting standard nationwide inflation.  Use these rates to update Corps civilian
temporary and nonCorps worker and nonpay cost estimates for all programmed work of all studies,
projects, and activities.

8. Project Economics.

a. Discount Rates.  A discount rate of 6 7/86 5/8% will be used to determine the "current"
economics of any project.  For projects funded for construction projects, the "applicable" rate is the one in
effect when construction funds were first appropriated.  For projects never funded for construction, the
applicable rate is the "current" rate, unless the project qualifies for the 3 1/4% rate under the "grandfather"
clause in Section 80 of the 1974 Water Resource Development Act.  Executive Order 12893, "Principles
for Federal Infrastructure Investment," requires that benefits, costs, and benefit-cost ratios for new
infrastructure investments of all federal agencies be evaluated at a discount rate of 7% to facilitate
comparison and decisionmaking.  This rate approximates the average real pretax return to capital in the
private sector.  The Corps' new infrastructure investments include new start regular construction projects,
resumptions, unstarted projects, unstarted separable elements, and reconstruction projects.

b. Evaluation.

(1) As required, in support of funding requests, benefit-cost ratios will be evaluated based on the
benefits in the latest approved official document, such as a Feasibility Report, Chief of Engineers Report,
Limited or General Reevaluation Report (LRR or GRR), Engineering Documentation Report (EDR), or
other report.  In computing BCRs, deflate the current project costs to the price levels of such benefits.

(a) New Start and Continuing PED Projects.  For new start PED projects, the fiscal year of the
approval date of the latest economic analysis must not precede the fiscal year of the MSC program
submission by more than 3 years.  For example, for any new PED project recommended in your June
submission, the approval date of the document containing the most recent economic analysis can be no
earlier than 1 October CCY-4  -  the first day of PY-5, which year precedes the fiscal year of your
submission by 3 years. If the fiscal year of the approval date is more than 3 years ago, you must perform
a reevaluation to show that the project remains justified.  Such reevaluation will be the first item of work
upon receipt of funds and will be documented in an LRR to be submitted in support of any request for
follow-on funding.  The reevaluation will involve no major new analysis.  It will be limited to reviewing and
updating previous assumptions and limited surveying, sampling, and application of other techniques to
develop a reasonable estimate of project benefits.  For any continuing PED project, in order to assure
currency of economic justification and sponsor acceptance, the fiscal year of the date of the latest
approved economic analysis, or update, must not precede the fiscal year of the MSC submission by more
than 3 years.  Provided updates are performed in accordance with the plan in the feasibility report and/or
the Project Management Plan, MSCs may approve them.

(b) New Start Construction Projects.  For any project or element proposed as a new construction
start, the fiscal year of the approval date of the latest economic analysis must not precede the fiscal year
of the MSC program submission by more than 3 years.  For example, for any new start construction
project or element in your initial submission, the approval date of the document containing the most
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recent economic analysis can be no earlier than 1 October CCY-4  -  the first day of PY-5, which year
precedes the fiscal year of your submission by 3 years.  If the fiscal year of the approval date is more
than 3 years ago, you must perform a reevaluation to show that the project remains justified.  Such
reevaluation will be the first item of work upon receipt of funds and will be documented in an LRR to be
submitted in support of any request for follow-on funding.  The reevaluation will involve no major new
analysis.  It will be limited to reviewing and updating previous assumptions and limited surveying,
sampling, and application of other techniques to develop a reasonable estimate of project benefits.  If the
limited reevaluation uncovers major changes that could affect project formulation or sizing, then additional
PED rather than construction funds must be requested to undertake a complete GRR.

(2) MSCs have approval authority for all LRRs and all other post-authorization documents for projects
not requiring additional Congressional authorization and for which total federal costs do not exceed $15
million.  GRRs and GDMs for projects with total federal costs exceeding $15 million must be approved by
headquarters, U. S. Army Corps of Engineers (HQUSACE) (ATTN: CECW-P).

9. Manpower.  No manpower data is required by this EC.  CERM-M will use current resourcing
standards of the Force Configuration (FORCON) System USACE Manpower - Corps of Engineers -
Manpower Requirements Systems, discussed in reference llmm, and PY-2 through PY+3 workload to
develop PY manpower requirements by appropriation account for the OMB program submission.  In early
CCY+1, once the President’s Program has been resolved for FY00PY, then manpower data compatible
with it will be input to CERM-M in accordance with the then current FORCON EC (to be published in
January of CCY+1).

10. Waivers.  All program submissions MUST comply with stated policy; however, MSCs are encouraged
to request waivers, or clarification, as needed.  Illustration 1 provides a standard format for requesting
waivers.  It has been filled in to show an example of the type of information which should be included in
the request.  Waivers may be requested to program for items which do not comply fully with guidance of
this EC up until the supporting data required for the items is due.

11. Submissions.

a. Summary.  Required MSC submissions, recipients, means of input, numbers of copies, and due
dates are discussed at length in the appendices and summarized in Table 2.  Due dates are designed to
spread the workload.  They must be met.

b. Input Instructions.  Submissions are input electronically to ADP system databases, or to
recipients by E-mail, floppy disc file transfer protocol (FTP), or hardcopy.  Input instructions are provided
by various means, including, in addition to this EC, the OMABS, PRISM, and Requirement Statement
Management System (RSMS) User's Manuals, and messages by E-mail or hardcopy.

(1) ADP Databases.  Data is input to databases of up to four ADP systems.  These include the
Automated Information Systems Inventory System  (AISIS), OMABS, PRISM, and RSMS.  Data of AISIS
and RSMS overlap somewhat, however, the focus of AISIS is requirements for existing AIS, whereas, the
focus of RSMS is requirements for new automation systems or items.

(a) AISIS.  Instructions for input to the AISIS database were provided by CEIM-L by memo of 5 Dec
95, subject: Automated Information System Inventory System (AISIS).  These instructions cover input of
Corps AIS requirements, both existing and new.  Requirements include those of corporate systems (e. g.,
CEFMS, PRISM, etc.) and local systems (e. g., tasker tracking systems, etc.) for development,
deployment, maintenance, upgrading, and/or replacement discussed in Appendix H.  This database
remains open, but input is required by the date shown under “Main Part” in Table 2.
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(b) OMABS.  Instructions for input to the OMABS database were recently provided by CECW-OM-B
in the latest OMABS User’s Manual.  These instructions cover input for O&M activities of Appendix C
(including non-CG major rehabilitation projects) and RP activities of Appendix F.  (No such input is
required for FC&CE activities of Appendix D).  Help with instructions in this manual is available from each
district's OMABS coordinator.  This database is open; it will close on the date shown in Table 2.

(c) PRISM.  Instructions for input to the PRISM database will be provided by CECW-BA in the
updated PRISM User's Manual on or about 201 May.  These instructions cover input for GI and CG
activities, comparable activities of the MR&T project, and GE activities of appendices A, B, and E,
respectively, and the O&M major rehabilitation activity of Appendix C.  This database is open; it will close
on the various dates shown under “General Investigations,” “Construction, General,” “Operations and
Maintenance, General,” and “General Expenses" in Table 2.

(d) RSMS.  Instructions for input to the RSMS database were provided by CEIM-L in the latest RSMS
User's Manual.  These instructions cover input of automation requirements, including new AIS (e. g., new
corporate computer programs like FORCON), hardware (e. g., personal computers, monitors, printers,
and teleconferencing equipment; etc.), and software (e. g., wordprocessor upgrades, etc.), discussed in
Appendix H.  This database remains open; but input is required by the date shown under “Automation
Costs” in Table 2.

 (2) E-mail and Floppy Disc FTP Data.

(a)  Justification Statements and Books.

-     General.

Complete your updates of illustrations A-2.1 through A-2.4, B-2.4, B-4, C-2.5a through C-2.5c, C-4, and I-
1.1 of the appendices for GI, CG, O&M, FC,MR&T, and FUSRAP items, as applicable, by dates specified
in Table 2.

Use 10 point regular font of one kind only (such as Arial or Courier), automatic line height, line spacing of
1, and margins of 1" top and bottom, and 0.5" both sides.  (In "File," "Page Setup," "Margins," set bottom
margin at 1.5" and footer margin at 1.5" from bottom edge of page.  This provides a 0.5" footer height for
printing the footer and page number.)  Number all pages at the bottom right.

Develop project completion schedules consistent with the President's budget funding amounts to be
provided later, and reflect these schedules in your PB-2As by dates to be specified later.  These
schedules will be provided to the Appropriations Committees for the record.  Do not show future
advanced appropriations in the summarized financial data on your justification sheets.  Prepare the
summarized financial data in accordance with the examples in Illustration B-2.4 of Appendix B.

Major rehabilitation projects started after FY91 are part of the CG program; those started earlier are part
of the O&M program.

Submit justification statements, as completed, via e-mail to Area Managers of CECW-BA, C, E, or W, as
appropriate, for review.  Coordinate e-mailing logistics with your Area Manager, beforehand.

-     Initial Submission.

Submit justification statements for GI, CG, and FC,MR&T new starts, only.  For GI, these include
reconnaissance, feasibility, and PED study new starts.  For CG, these include major rehabilitation,
reimbursement, resumption, deficiency correction, reconstruction, dredged material disposal facility, and
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unstarted projects, and unstarted separable elements new starts.  For FC,MR&T, these include all of the
above.

-     Revised Submission.

Between the times of the initial and Congressional submissions, revised submissions may be required for
various reasons, including changes in funding for PY-1 effected by appropriations.  Submit these as
specifically requested later.

-     Congressional Submission.

The ultimate products of the justification development process are nine justification books for Congress  -
one for each division and one for Remaining Items.  Each division is responsible for developing its own
book using whatever software it chooses, such as computer-aided design (CAD) and Microsoft Word and
Excel software.  However, ultimately, each division must convert its book to an Adobe Acrobat 4.0 file for
efficient electronic transmission and publication.  In order to ensure that your book will "present" in the
Adobe Acrobat file as it does in the development software file, you must select the Adobe Acrobat printer
in the development software before finalizing your product in that software.  For example, to ensure that
what you see in Word is what you get in Adobe Acrobat, you must select "File," "Print," "Printer," "Acrobat
PDFWriter" in Word before finalizing in Word.  Doing this first of all will spare you untold lost time and
frustration.  Of course, if you want to print your finalized file at a local printer, simply select the printer and
print, but do not modify the file while the local printer is selected.

In the table of contents, use lower case Roman numerals; on all other pages beginning with the summary,
use Arabic numerals.  On each page of the document and maps, show the date of Army's press
conference (to be provided later) centered in the bottom margin, 1" from its bottom edge.  Prepare status
maps in accordance with reference y, except, do not include the disclosure statement noted in Appendix
L, paragraph 1.

Justification documents for O&M major rehabilitation projects are the same (except Illustration B-2.1) as
required for CG projects, including justification statements, status maps (included at the end of the O&M
justification package), and PB-2As.  For major rehabilitation of inland waterways locks and dams and
associated structures, show half of funding from the Inland Waterway Trust Fund.

For other O&M projects, show funding for "operations" and "maintenance" work separately.  Copy PY
funding for these parts from guidance to be provided later, ensuring that the total of amounts copied
matches your division's total.  Update individual project amounts to reflect your latest projection of PY-1
obligations.  (All of these amounts will be included in the OMABS database and accessible then.)  Round
all funding amounts to the nearest $K.  Add the following statement (less quotation marks) after the
introductory paragraph for each category, as applicable:

”The requested amount includes an amount from the Special Recreation Use Fees Special Fund
(SRUF) for recreation areas."

Include major rehabilitation requirements for projects as part of single line item entries on the justification
of estimate statements with the following remark (less quotation marks) under "Reason for Change and
Major Maintenance Items:"

"Includes Major Rehabilitation at $XXX.  See justification following this table."

Identify States for each of the following items: Scheduling Reservoir Operations, Inspection of Completed
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Works, Project Condition Surveys, and Surveillance of Northern Boundary Waters.  If the cost for more
than one State is attributable mostly to one State, show all cost for that State.

Submit these as specifically requested later.  Submit final versions, printed front to back and collated into
a single book (with a cover like last year's, including the disclosure statement, and paginated and dated
table of contents, budget summary, and status maps, as applicable) in a single Adobe Acrobat 4.0 file.
Adobe Acrobat software and instructions for downloading to personal computers are available through
reference b.

  (b)  Other.  CECW-OM will provide instructions to cover FC&CE activities of Appendix D, requiring
input by floppy disc or E-mail or FTP directly to that office by dates specified in Table 2.

(3) Hardcopy Data.  Provide hardcopy items required (e. g., certifications, etc.) by dates specified in
Table 2.

c. Document Marking.  All submissions required by this EC are not to be released outside the
Department of the Army.  See ER 11-2-240, Appendix L, paragraph 1, for instructions regarding the
marking of documents for restricted distribution.

12. Environmental Program.

a. Goal.  Restoring and protecting the environment, including ecosystem functions and values as
well as plant and animal communities, is an important goal which the Corps is pursuing through its Civil
Works studies, projects, and programs.  Collection and updating of environmental data enables tracking
progress in meeting this goal, as well as presentation of information on Civil Works environmental
activities to OMB, Army officials, other agencies, and various congressional committees and public
groups.

b. Reporting Requirements.  Environmental reporting requirements are detailed in Executive
Orders and in OMB circulars and data requests.  They are also detailed in the "U. S. Army Environmental
Strategy Into the 21st Century," which categorizes environmental activities under the "four pillars" of
compliance (pollution control); restoration (hazardous toxic and radiological waste (HTRW) cleanup);
prevention (recycling, contaminant reduction); and conservation (mitigation, ecosystem restoration,
protection).

c. Work Categories.  Environmental work may be funded under one or more of six categories
defined, along with related activities, in Table 3.  However, most will be funded under one of the first three
categories, which are subdivided to allow tracking of various types of wetlands activities.

d. Input Instructions.  Environmental program data is both project/activity-specific and
programmatic.  Project/activity-specific data are input electronically to databases of two ADP systems  -
PRISM and OMABS.  Programmatic data (e. g., for the RP, Section 1135 and 307A, and Coastal
Wetlands Restoration Trust Fund accounts) are developed at HQUSACE.  Instructions for input of
project/activity specific data are provided by various means, including, in addition to this EC, the PRISM
and OMABS User's Manuals, and messages by E-mail or hardcopy.  All input must be entered by the
date shown in Table 2, under “Main Part”.

(1) PRISM.  The database of this system contains data on funding as it was appropriated for PY-2
and/or programmed for PY-1 for environmental activities in the GI, CG, and MR&T accounts.  Data for
both PY-2 and PY-1 must be updated to reflect actual obligations and appropriations, and new data for
the PY must be entered.  The database includes two descriptive fields, one for PY-1 and another for the
PY.  Descriptions in these fields must explain concisely the work underway or scheduled, and identify
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quantitative and/or qualitative outputs that funding is to achieve (e. g., acres of wetland to be restored,
acres of habitat to be acquired, nature of resource to be restored, protected, or mitigated).  Descriptions
must be complete and not refer to a previous year's description.

(2) OMABS.  The database of this system contains data on environmentally-related categories of the
O&M account, including but not limited to 605.1, 605.5, 607.12, 608, 624.2, and 621.16.  These
categories are defined in Appendix C, Table C-2.3.

13. Balance-to-Complete Report.  Districts will update the Balance-to-Complete Report (PRISM/PBS
Report 16 15) for PED and construction projects by the date shown under “Main Part” in Table 2.
Records for active status PED and construction projects must include total estimated federal costs.  (PED
balances-to-complete must include the federal costs of PED plus construction.)  Give special attention to
active status PED and construction projects, as they are reported to the House Appropriations Committee
on opening day of the annual program hearings the subject of periodic Congressional questions on
project balances-to-complete CECW-BA is the proponent of this report; however, CECW-BC/BE/BW area
managers will review the contents of the report when necessary to meet requirements.

14. Certifications of Compliance.  You must submit, to CECW-BD, at least two, and possibly four,
certifications that your program submission complies with laws and an Executive Order.  The two
certifications always required include one by district commanders regarding compliance with an Executive
Order on data sharing, and one by the MSC directors of programs management regarding compliance
with law on use of management controls.  The other two possibly required are both by district
commanders  -  both regarding compliance with coastal barrier laws.  Each certification is discussed
below.

a. Executive Order on Geospacial Data.  ER 1110-1-8156, "Policies, Guidance, and
Requirements for Geospacial Data and Systems," and EM 1110-1-2909, "Geospacial Data and Systems,
"assist USACE in protecting its investment in Geospacial data and systems and in complying with
Executive Order 12906, entitled "Coordinating Geographic Data Acquisition and Access  -  The National
Spatial Data Infrastructure (NSDI)."  USACE collects a variety of geospacial data to produce products
such as river and harbor maps, charts, and drawings; real estate maps; environmental and economic
studies; and engineering studies and drawings.

(1) Paragraph 7.g(4) of the ER explains that, beginning with the FY97 Civil Works program cycle,
each district commander will submit a certification, modeled after Illustration 2, certifying that his
command has documented new Geospacial data that it has created and made this documentation
(metadata) available via the National Geospacial Data Clearinghouse on the Internet.  (Illustration 2 is
included in Appendix B of the ER.)  The certification is due by the date shown under “Main Part” in Table
2.

(2) Paragraph 8 of the ER explains that, beginning in the FY97 Civil Works Program cycle, USACE
project engineers will include costs of complying with Executive Order 12906 in the mapping or other
appropriate programs for civil works, military construction, and reimbursable projects.  These costs are
described in more detail in Chapters 3 through 9 of the EM and include making metadata files,
inventorying old/archived Geospacial data, and accessing the clearinghouse.

b. Coastal Barrier Laws.  OMB's Circular A-11, entitled "Preparation and Submission of Budget
Estimates," Section 12.5(s) states that estimates must not include any new federal expenditures or
financial assistance prohibited by the Coastal Barrier Resources Act (CBRA, PL 97-348).  In addition, the
Coastal Barrier Improvement Act of 1990, (PL 101-591), amending CBRA, requires that the Corps certify
annually to Congress and the Secretary of Interior that it was in compliance with the provisions of CBRA,
as amended, during the previous fiscal year.  Therefore, each District Commander whose district includes
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areas covered by the Coastal Barrier Resources System will submit two certifications  -  one modeled
after each Illustration 3A and 3B certifying, respectively, that his program request is in compliance with
these laws and that no funds were obligated in the past fiscal year (PY-2) for purposes prohibited by
them.  Note that PL 101-591 added new units to the Coastal Barrier Resources System.  The
certifications are due by dates shown under “Main Part” in Table 2.

c. Management Control Law.  Federal agencies are required by law to establish "management
controls" for the activities they manage, and to provide assessments of their effectiveness to the
President and Congress, annually.  To this end, functional proponents identify requirements for
compliance with law, including safeguarding assets, ensuring adequate records, and promoting efficiency
and effectiveness of program accomplishment, and reflect them in checklists.  Army's management
control effort, implemented by AR 11-2, specifically includes the Civil Works Program.  The new
management control checklist for Civil Works Program Development is provided as Illustration 4.  This is
for use by programs management organizations in MSCs and districts, as explained below:

(1) Use the checklist during development of your FY99 program submission.  District commands will
use it first; then MSCs, when reviewing and modifying district submissions.

(2) A "no" response to a checklist question suggests a potential management weakness.  However, if
it is the result of a special case or specific exception, then probably there is no management weakness.
You are the judge.  If you determine that a weakness exists, you must correct it as quickly as resources
and essential mission priorities permit.  No upward reporting is required.

(3) If a management weakness requires the attention or awareness of the next higher level of
management, it is a "material weakness."  This is a judgment call on the relative seriousness of the
problem.  It is made at each progressive echelon, based on each manager's professional judgment.
Material weaknesses discovered by districts are reported to the MSCs, which determine whether to report
them to CECW-BD.  The reports must specify corrective actions taken or planned.  The highest echelon
receiving the report will evaluate the corrective actions, provide assistance, if needed, and track progress.
Consult AR 11-2 for help in determining whether a weakness is "material."

(4) Do not send checklists to HQUSACE.

Each MSC director of programs management will submit a certification, modeled after Illustration 5,
certifying that the checklist was used by the districts, as applicable, and MSC.  The certification is due by
the date shown under “Main Part” in Table 2.

15. Coordination.  The CECW staff will work closely with MSC office staffs throughout the program
development process to assure that the CECW recommended program, as well as alternative programs,
are thoroughly coordinated.  Coordination will continue after receipt of OMB’s passback and during
development of Army’s proposed appeal.  The 10-year program will be revised, as necessary, to reflect
resolution of the passback appeal and final President's Program.

FOR THE COMMANDER:

9 Appendices THOMAS F. CAVER, JR., P.E.
APP A - General Investigations Chief, Programs Management Division
APP B - Construction, General Directorate of Civil Works
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APP C - Operation and Maintenance, General
APP D - Flood Control and Coastal Emergencies
APP E - General Expenses
APP F - Regulatory Program
APP G - Revolving Fund (Plant Replacement and Improvement Program (PRIP))
APP H - Automation Costs
APP I  - Formerly Utilized Sites Remedial Action Program



             EC 11-2-179
             31 Mar 00          

                      .                

FY01 PROGRAM

COST ITEM  1/
99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20

Class 1
Base

Pay
Regular 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000
Awards 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020
Total 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020

Burden  3/
CSRS

Retirement 0.085 0.085 0.085 0.075 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070
Health Insurance  4/ 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050
Medicare  5/ 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015
Life Insurance  6/ 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002
Total 0.152 0.152 0.152 0.142 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137

FERS
Retirement

Regular 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107
Thrift Savings Plan

Basic 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010
Match 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035
Total 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045

Old Age Survivors Disability Insurance 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062
Health Insurance  4/ 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050
Medicare  5/ 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015
Life Insurance  6/ 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002
Total 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281

Composite
Force  7/

Total 24,943 24,734 24,734 24,734 24,734 24,734 24,734 24,734 24,734 24,734 24,734 24,734 24,734 24,734 24,734 24,734 24,734 24,734 24,734 24,734 24,734 24,734
Temporary 3,118 3,092 3,092 3,092 3,092 3,092 3,092 3,092 3,092 3,092 3,092 3,092 3,092 3,092 3,092 3,092 3,092 3,092 3,092 3,092 3,092 3,092
Permanent 21,825 21,642 21,642 21,642 21,642 21,642 21,642 21,642 21,642 21,642 21,642 21,642 21,642 21,642 21,642 21,642 21,642 21,642 21,642 21,642 21,642 21,642

Attrition  8/ 0.080 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070
CSRS

Turnover  9/ 0.058 0.049 0.046 0.044 0.042 0.039 0.037 0.034 0.032 0.030 0.027 0.025 0.023 0.020 0.018 0.016 0.014 0.011 0.009 0.007 1.000 1.000
Total 11,562 10,507 9,503 8,551 7,650 6,801 6,003 5,256 4,561 3,916 3,323 2,780 2,287 1,845 1,452 1,109 815 570 371 219 0 0

FERS
Anniversary  10/ 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36
Total 10,263 11,135 12,139 13,091 13,992 14,841 15,639 16,386 17,081 17,726 18,319 18,862 19,355 19,797 20,190 20,533 20,827 21,072 21,271 21,423 21,642 21,642

Allocation
CSRS 0.080 0.074 0.067 0.056 0.048 0.043 0.038 0.033 0.029 0.025 0.021 0.018 0.014 0.012 0.009 0.007 0.005 0.004 0.002 0.001 0.000 0.000
FERS 0.132 0.144 0.157 0.170 0.182 0.193 0.203 0.213 0.222 0.230 0.238 0.245 0.251 0.257 0.262 0.266 0.270 0.273 0.276 0.278 0.281 0.281
Total 0.213 0.218 0.224 0.226 0.230 0.236 0.241 0.246 0.250 0.255 0.259 0.262 0.266 0.269 0.271 0.273 0.275 0.277 0.278 0.279 0.281 0.281

Total (composite burden) 0.213 0.218 0.224 0.226 0.230 0.236 0.241 0.246 0.250 0.255 0.259 0.262 0.266 0.269 0.271 0.273 0.275 0.277 0.278 0.279 0.281 0.281
Total (burden) 0.213 0.218 0.224 0.226 0.230 0.236 0.241 0.246 0.250 0.255 0.259 0.262 0.266 0.269 0.271 0.273 0.275 0.277 0.278 0.279 0.281 0.281

Total (total pay and burden) 1.233 1.238 1.244 1.246 1.250 1.256 1.261 1.266 1.270 1.275 1.279 1.282 1.286 1.289 1.291 1.293 1.295 1.297 1.298 1.299 1.301 1.301
Raise  11/

Applicable to Then-year Base  
Gross 0.036 0.044 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039
Absorption  12/ 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Net 0.036 0.044 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039

Applicable to PY-1 Base
Pay 0.036 0.044 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039
Burden 0.036 0.045 0.040 0.039 0.040 0.040 0.040 0.040 0.040 0.040 0.040 0.040 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039
Base 0.036 0.044 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039

Updating Factor  13/ 0.038 0.049 0.044 0.040 0.042 0.044 0.043 0.043 0.043 0.043 0.042 0.042 0.042 0.041 0.041 0.041 0.041 0.040 0.040 0.040 0.040 0.039

Class 2
Inflation 0.027 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033
Absorption  12/ 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Updating Factor  14/ 0.027 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033

COST ESTIMATE UPDATING
RATES

Table 1

CY/FY

ECONOMIC ASSUMPTIONS  2/
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COST ITEM  1/
99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20

COST ESTIMATE UPDATING
RATES

Table 1

CY/FY

Class 1 1.040 1.039 1.046 1.093 1.139 1.186 1.238 1.291 1.347 1.405 1.465 1.527 1.591 1.657 1.726 1.797 1.870 1.946 2.025 2.106 2.190 2.278

Oct 1.034 1.042 1.038 1.097 1.141 1.185 1.236 1.292 1.347 1.405 1.465 1.527 1.591 1.658 1.726 1.797 1.871 1.947 2.025 2.107 2.191 2.277
Nov 1.034 1.042 1.038 1.097 1.141 1.185 1.236 1.292 1.347 1.405 1.465 1.527 1.591 1.658 1.726 1.797 1.871 1.947 2.025 2.107 2.191 2.277
Dec 1.034 1.042 1.038 1.097 1.141 1.185 1.236 1.292 1.347 1.405 1.465 1.527 1.591 1.658 1.726 1.797 1.871 1.947 2.025 2.107 2.191 2.277
Jan 1.042 1.038 1.049 1.092 1.138 1.187 1.238 1.291 1.347 1.405 1.465 1.527 1.591 1.657 1.726 1.797 1.870 1.946 2.025 2.106 2.190 2.278
Feb 1.042 1.038 1.049 1.092 1.138 1.187 1.238 1.291 1.347 1.405 1.465 1.527 1.591 1.657 1.726 1.797 1.870 1.946 2.025 2.106 2.190 2.278
Mar 17/ 1.042 1.038 1.049 1.092 1.138 1.187 1.238 1.291 1.347 1.405 1.465 1.527 1.591 1.657 1.726 1.797 1.870 1.946 2.025 2.106 2.190 2.278
Apr 1.042 1.038 1.049 1.092 1.138 1.187 1.238 1.291 1.347 1.405 1.465 1.527 1.591 1.657 1.726 1.797 1.870 1.946 2.025 2.106 2.190 2.278
May 1.042 1.038 1.049 1.092 1.138 1.187 1.238 1.291 1.347 1.405 1.465 1.527 1.591 1.657 1.726 1.797 1.870 1.946 2.025 2.106 2.190 2.278
Jun 1.042 1.038 1.049 1.092 1.138 1.187 1.238 1.291 1.347 1.405 1.465 1.527 1.591 1.657 1.726 1.797 1.870 1.946 2.025 2.106 2.190 2.278
Jul 1.042 1.038 1.049 1.092 1.138 1.187 1.238 1.291 1.347 1.405 1.465 1.527 1.591 1.657 1.726 1.797 1.870 1.946 2.025 2.106 2.190 2.278
Aug 1.042 1.038 1.049 1.092 1.138 1.187 1.238 1.291 1.347 1.405 1.465 1.527 1.591 1.657 1.726 1.797 1.870 1.946 2.025 2.106 2.190 2.278
Sep 1.042 1.038 1.049 1.092 1.138 1.187 1.238 1.291 1.347 1.405 1.465 1.527 1.591 1.657 1.726 1.797 1.870 1.946 2.025 2.106 2.190 2.278

Class 2 1.027 1.033 1.033 1.067 1.102 1.139 1.176 1.215 1.255 1.297 1.339 1.384 1.429 1.476 1.525 1.575 1.627 1.681 1.737 1.794 1.853 1.914

Oct 1.003 1.003 1.036 1.070 1.105 1.142 1.179 1.218 1.259 1.300 1.343 1.387 1.433 1.480 1.529 1.580 1.632 1.686 1.741 1.799 1.858 1.920
Nov 1.006 1.006 1.039 1.073 1.108 1.145 1.183 1.222 1.262 1.304 1.347 1.391 1.437 1.485 1.534 1.584 1.636 1.690 1.746 1.804 1.863 1.925
Dec 1.008 1.008 1.042 1.076 1.111 1.148 1.186 1.225 1.266 1.307 1.350 1.395 1.441 1.489 1.538 1.588 1.641 1.695 1.751 1.809 1.868 1.930
Jan 1.011 1.011 1.044 1.079 1.114 1.151 1.189 1.228 1.269 1.311 1.354 1.399 1.445 1.493 1.542 1.593 1.645 1.700 1.756 1.814 1.874 1.935
Feb 1.014 1.014 1.047 1.082 1.117 1.154 1.192 1.232 1.272 1.314 1.358 1.403 1.449 1.497 1.546 1.597 1.650 1.704 1.761 1.819 1.879 1.941
Mar 17/ 1.017 1.017 1.050 1.085 1.120 1.157 1.196 1.235 1.276 1.318 1.361 1.406 1.453 1.501 1.550 1.601 1.654 1.709 1.765 1.824 1.884 1.946
Apr 1.019 1.019 1.053 1.088 1.124 1.161 1.199 1.238 1.279 1.322 1.365 1.410 1.457 1.505 1.554 1.606 1.659 1.714 1.770 1.828 1.889 1.951
May 1.022 1.022 1.056 1.091 1.127 1.164 1.202 1.242 1.283 1.325 1.369 1.414 1.461 1.509 1.559 1.610 1.663 1.718 1.775 1.833 1.894 1.956
Jun 1.025 1.025 1.059 1.093 1.130 1.167 1.205 1.245 1.286 1.329 1.373 1.418 1.465 1.513 1.563 1.614 1.668 1.723 1.780 1.838 1.899 1.962
Jul 1.028 1.028 1.061 1.096 1.133 1.170 1.209 1.248 1.290 1.332 1.376 1.422 1.469 1.517 1.567 1.619 1.672 1.727 1.784 1.843 1.904 1.967
Aug 1.030 1.030 1.064 1.099 1.136 1.173 1.212 1.252 1.293 1.336 1.380 1.425 1.472 1.521 1.571 1.623 1.677 1.732 1.789 1.848 1.909 1.972
Sep 1.033 1.033 1.067 1.102 1.139 1.176 1.215 1.255 1.297 1.339 1.384 1.429 1.476 1.525 1.575 1.627 1.681 1.737 1.794 1.853 1.914 1.977

1/  Class 1 or Class 2.  Class 1 includes "permanent" hired labor items (including pay and benefits).  Class 2 includes all other items, including "temporary" hired labor and nonfederal labor.
2/  Class 1 "raise" rates are effective for calendar year; Class 2 "inflation" rates are effective for fiscal year.
3/  Generally, fraction of total pay contributed by the government for benefits.  Based on fractions of force participating in CSRS (Civil Service Retirement System) and FERS (Federal Employee Retirement System), and permanent force turnover rate.
4/  Not based on pay, however, expressed as fraction of "regular" pay.
5/  Based on "total" instead of "regular" pay; rates reflect adjustment for this.
6/  Only partially based on pay, however, expressed as fraction of "regular" pay.
7/  Manpower in fulltime equivalent employment years (FTEs).
8/  Fraction of permanent manpower lost, annually.
9/  Fraction of permanent manpower shifted (turned over) from CSRS to FERS coverage, annually.
10/  Number of FERS anniversary.  (All federal permanent employees first hired after 1983 have been covered by FERS, created by Congress to bring federal workers under  the Social Security System, beginning in 1984.)
11/  Applies to all permanent civilian workers, including SES, GM, GS, and Wage Board employees.
12/  Fraction of raise to be absorbed (not realized). 
13/  Used in amounts of 1/4 for initial calendar year (CY) and 3/4 for final CY for any fiscal year (FY) of any period in calculating "Compound Rate" for final FY of the period.  For example, in calculating the Class 1 compound rate for FY02, use rates for FY0

FY01 as follows: (1 + (1/4)(CY99 rate) + (3/4)(CY00 rate))(1 + (1/4)(CY00 rate) + (3/4)(CY01 rate)) = (1 + (1/4)(0.038) + (3/4)(0.049))(1 + (1/4)(0.049) + (3/4)(0.044)) = 1.093.
14/  Used for any FY of any period in calculating "Compound Rate" for final FY of the period.  For example, in calculating the Class 2 compound rate for FY02, use rates for FY01 and 02 as follows: (1 + FY01 rate)(1 + FY02 rate) = (1 + 0.033)(1 + 0.033) = 1.067
15/  Use FY00 annual rates to update estimates based on 1 Oct 98 prices to get estimates based on 1 Oct 99 prices.  Use monthly rates in accordance with Footnote 17.  (See first two points of Algorithm, and Example 1.)
16/  Use annual rates to update estimates based on 1 Oct 99 prices to get estimates based on 1 Oct prices for year of interest.  Use monthly rates in accordance with Footnote 17.  (See last two points of Algorithm, and Example 2 and 3.)  Determine the rate for

years beyond FY20 by multiplying the FY20 rate by: (1 + (FY20 rate - FY19 rate)/(FY19 rate))"n"th power.  For example, determine the Class 1 rate for FY24 by evaluating: (2.278)((1 + (2.278 - 2.190)/(2.2190))4th power) = 2.666.  Determine the Class 2 rate
evaluating: (1.914)((1 + (1.914 - 1.853)/(1.853))4th power) = 2.180.

17/ Class 1 monthly rates are nonapplicable individually.  They are included only to show month-wise parts of annual updating factors, reflecting annual start-of-calendar-year raises applicable for the full year.  Do not use them to update estimates.  On the 
hand, Class 2 monthly rates are applicable individually.  They reflect continually accruing inflation over the full year of interest.  Use these to update estimates based on 1 Oct 98 prices to get estimates based on end-of-month prices for any month of in
For improved accuracy, interpolate proportionally between successive rates.

Algorithm:

o Update "work/workload."  For each program/project/activity (PPA), revise the work/workload, as necessary, to best reflect reality.
o Complete "base year cost estimates."  For each PPA, given revised work/workload, inflate the cost estimate based on 1 Oct 98 prices to get the cost estimate based on 1 Oct 99 prices, by use of simple rates.
o Update "execution schedules."  For each PPA, revise the execution schedule to best reflect reality, spreading the cost estimate based on 1 Oct 99 prices accordingly.
o Complete "full-inflation cost estimates."  For each PPA, inflate the cost estimate based on 1 Oct 99 prices, as spread by the execution schedule, by use of compound rates.

SIMPLE  15/ COMPOUND 16/
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FY01 PROGRAM
COST ESTIMATE UPDATING

RATES

Table 1

Examples: (Methods shown provide minimum acceptable accuracy.  Refinements in these, theoretically providing greater accuracy, are permissible.  Monthly rates of each class are provided to accommodate such refiement .)

1. Estimate "base year cost estimate" for a Class 1 item with a 1 Oct 98 cost of $1M by evaluating:

($1M in 1 Oct 98 prices)(FY00 rate) = ($1M)(1.039) = $1.039M.

2. Estimate the remaining "full-inflation cost estimate" for a Class 1 item with scheduled multi-year cost, in base year prices, of $100K, monthly, through 30 Jun 02 by evaluating:

($1.2M in 1 Oct 99 prices) + ($1.2M in 1 Oct 99 prices)(FY01 rate) + ($0.6M in 1 Oct 99 prices)(FY02 rate) = ($1.2M) + ($1.2M)(1.046) + ($0.6M)(1.093) = $3.111M.

3. Estimate the "full-inflation cost estimate" for a Class 2 item with scheduled multi-year costs, in base year prices, of $10M, from 23 Apr 09 through 26 Sep 11 by evaluating:

- contract period midpoint FY (FY in which midpoint of contract falls): 

contract period = 23 Apr 09 through 26 Sep 11 = 2 years, 5 months, 3 days = 2.43 years;
period from start to midpoint of contract period = 2.43 years / 2 = 1.22 years;
date of midpoint of contract period = 23 Apr 09 + 1.22 years = 12 Jul 10; 
midpoint FY = 10. 

- "full-inflation cost estimate" (reflecting inflation through midpoint FY):

($10M in 1 Oct 99 prices)(FY10 rate) = $10M(1.384) = $13.84M.
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COST ITEM  1/
00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21

Class 1
Base

Pay
Regular 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000
Awards 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020
Total 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020

Burden  3/
CSRS

Retirement 0.085 0.085 0.075 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070
Health Insurance  4/ 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050
Medicare  5/ 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015
Life Insurance  6/ 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002
Total 0.152 0.152 0.142 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137

FERS
Retirement

Regular 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107
Thrift Savings Plan

Basic 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010
Match 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035
Total 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045

Old Age Survivors Disability Insurance 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062
Health Insurance  4/ 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050
Medicare  5/ 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015
Life Insurance  6/ 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002
Total 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281

Composite
Force  7/

Total 24,725 24,725 24,725 24,725 24,725 24,725 24,725 24,725 24,725 24,725 24,725 24,725 24,725 24,725 24,725 24,725 24,725 24,725 24,725 24,725 24,725 24,725
Temporary 3,091 3,091 3,091 3,091 3,091 3,091 3,091 3,091 3,091 3,091 3,091 3,091 3,091 3,091 3,091 3,091 3,091 3,091 3,091 3,091 3,091 3,091
Permanent 21,634 21,634 21,634 21,634 21,634 21,634 21,634 21,634 21,634 21,634 21,634 21,634 21,634 21,634 21,634 21,634 21,634 21,634 21,634 21,634 21,634 21,634

Attrition  8/ 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070
CSRS

Turnover  9/ 0.049 0.046 0.044 0.042 0.039 0.037 0.035 0.032 0.030 0.027 0.025 0.023 0.020 0.018 0.016 0.014 0.011 0.009 0.007 1.000 1.000 1.000
Total 10,512 9,508 8,556 7,655 6,805 6,007 5,261 4,565 3,920 3,326 2,783 2,291 1,848 1,455 1,112 817 571 373 220 0 0 0

FERS
Anniversary  10/ 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37
Total 11,122 12,126 13,078 13,979 14,829 15,627 16,373 17,069 17,714 18,308 18,851 19,343 19,786 20,179 20,522 20,817 21,063 21,261 21,414 21,634 21,634 21,634

Allocation
CSRS 0.074 0.067 0.056 0.048 0.043 0.038 0.033 0.029 0.025 0.021 0.018 0.014 0.012 0.009 0.007 0.005 0.004 0.002 0.001 0.000 0.000 0.000
FERS 0.144 0.157 0.170 0.181 0.192 0.203 0.213 0.222 0.230 0.238 0.245 0.251 0.257 0.262 0.266 0.270 0.273 0.276 0.278 0.281 0.281 0.281
Total 0.218 0.224 0.226 0.230 0.235 0.241 0.246 0.250 0.255 0.259 0.262 0.266 0.268 0.271 0.273 0.275 0.277 0.278 0.279 0.281 0.281 0.281

Total (composite burden) 0.218 0.224 0.226 0.230 0.235 0.241 0.246 0.250 0.255 0.259 0.262 0.266 0.268 0.271 0.273 0.275 0.277 0.278 0.279 0.281 0.281 0.281
Total (burden) 0.218 0.224 0.226 0.230 0.235 0.241 0.246 0.250 0.255 0.259 0.262 0.266 0.268 0.271 0.273 0.275 0.277 0.278 0.279 0.281 0.281 0.281

Total (pay and burden) 1.238 1.244 1.246 1.250 1.255 1.261 1.266 1.270 1.275 1.279 1.282 1.286 1.288 1.291 1.293 1.295 1.297 1.298 1.299 1.301 1.301 1.301
Raise  11/

Applicable to Then-year Base  
Gross 0.048 0.037 0.037 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032
Absorption  12/ 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Net 0.048 0.037 0.037 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032

Applicable to PY-1 Base
Pay 0.048 0.037 0.037 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032
Burden 0.049 0.038 0.037 0.033 0.033 0.033 0.033 0.033 0.033 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032
Base 0.048 0.037 0.037 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032

Updating Factor  13/ 0.053 0.042 0.038 0.035 0.037 0.036 0.036 0.036 0.035 0.035 0.035 0.035 0.034 0.034 0.034 0.034 0.033 0.033 0.033 0.033 0.032 0.032

Class 2
Inflation 0.027 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032
Absorption  12/ 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Updating Factor  14/ 0.027 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032

CY/FY

ECONOMIC ASSUMPTIONS 2/

  FY02 PROGRAM 

RATES
COST ESTIMATE UPDATING

Table 1
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COST ITEM  1/
00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21

  FY02 PROGRAM 

RATES
COST ESTIMATE UPDATING

Table 1

CY/FY

Class 1 1.038 1.049 1.045 1.086 1.125 1.166 1.208 1.252 1.297 1.343 1.391 1.439 1.489 1.540 1.593 1.647 1.702 1.759 1.817 1.877 1.939 2.002

Oct 1.042 1.037 1.053 1.089 1.128 1.165 1.209 1.252 1.297 1.343 1.391 1.439 1.489 1.541 1.593 1.647 1.703 1.760 1.818 1.878 1.939 2.004
Nov 1.042 1.037 1.053 1.089 1.128 1.165 1.209 1.252 1.297 1.343 1.391 1.439 1.489 1.541 1.593 1.647 1.703 1.760 1.818 1.878 1.939 2.004
Dec 1.042 1.037 1.053 1.089 1.128 1.165 1.209 1.252 1.297 1.343 1.391 1.439 1.489 1.541 1.593 1.647 1.703 1.760 1.818 1.878 1.939 2.004
Jan 1.037 1.053 1.042 1.085 1.124 1.166 1.208 1.252 1.297 1.343 1.390 1.439 1.489 1.540 1.593 1.647 1.702 1.759 1.817 1.877 1.939 2.001
Feb 1.037 1.053 1.042 1.085 1.124 1.166 1.208 1.252 1.297 1.343 1.390 1.439 1.489 1.540 1.593 1.647 1.702 1.759 1.817 1.877 1.939 2.001
Mar 17/ 1.037 1.053 1.042 1.085 1.124 1.166 1.208 1.252 1.297 1.343 1.390 1.439 1.489 1.540 1.593 1.647 1.702 1.759 1.817 1.877 1.939 2.001
Apr 1.037 1.053 1.042 1.085 1.124 1.166 1.208 1.252 1.297 1.343 1.390 1.439 1.489 1.540 1.593 1.647 1.702 1.759 1.817 1.877 1.939 2.001
May 1.037 1.053 1.042 1.085 1.124 1.166 1.208 1.252 1.297 1.343 1.390 1.439 1.489 1.540 1.593 1.647 1.702 1.759 1.817 1.877 1.939 2.001
Jun 1.037 1.053 1.042 1.085 1.124 1.166 1.208 1.252 1.297 1.343 1.390 1.439 1.489 1.540 1.593 1.647 1.702 1.759 1.817 1.877 1.939 2.001
Jul 1.037 1.053 1.042 1.085 1.124 1.166 1.208 1.252 1.297 1.343 1.390 1.439 1.489 1.540 1.593 1.647 1.702 1.759 1.817 1.877 1.939 2.001
Aug 1.037 1.053 1.042 1.085 1.124 1.166 1.208 1.252 1.297 1.343 1.390 1.439 1.489 1.540 1.593 1.647 1.702 1.759 1.817 1.877 1.939 2.001
Sep 1.037 1.053 1.042 1.085 1.124 1.166 1.208 1.252 1.297 1.343 1.390 1.439 1.489 1.540 1.593 1.647 1.702 1.759 1.817 1.877 1.939 2.001

Class 2 1.027 1.032 1.032 1.065 1.099 1.134 1.171 1.208 1.247 1.287 1.328 1.370 1.414 1.459 1.506 1.554 1.604 1.655 1.708 1.763 1.819 1.878

Oct 1.003 1.003 1.035 1.068 1.102 1.137 1.174 1.211 1.250 1.290 1.331 1.374 1.418 1.463 1.510 1.558 1.608 1.660 1.713 1.768 1.824 1.883
Nov 1.005 1.005 1.038 1.071 1.105 1.140 1.177 1.214 1.253 1.293 1.335 1.378 1.422 1.467 1.514 1.563 1.613 1.664 1.717 1.772 1.829 1.888
Dec 1.008 1.008 1.040 1.074 1.108 1.143 1.180 1.218 1.257 1.297 1.338 1.381 1.425 1.471 1.518 1.567 1.617 1.669 1.722 1.777 1.834 1.893
Jan 1.011 1.011 1.043 1.076 1.111 1.146 1.183 1.221 1.260 1.300 1.342 1.385 1.429 1.475 1.522 1.571 1.621 1.673 1.726 1.782 1.839 1.898
Feb 1.013 1.013 1.046 1.079 1.114 1.149 1.186 1.224 1.263 1.304 1.345 1.389 1.433 1.479 1.526 1.575 1.625 1.677 1.731 1.786 1.844 1.903
Mar 17/ 1.016 1.016 1.049 1.082 1.117 1.152 1.189 1.227 1.267 1.307 1.349 1.392 1.437 1.483 1.530 1.579 1.630 1.682 1.736 1.791 1.848 1.908
Apr 1.019 1.019 1.051 1.085 1.120 1.155 1.192 1.231 1.270 1.311 1.353 1.396 1.440 1.487 1.534 1.583 1.634 1.686 1.740 1.796 1.853 1.913
May 1.021 1.021 1.054 1.088 1.123 1.158 1.196 1.234 1.273 1.314 1.356 1.399 1.444 1.490 1.538 1.587 1.638 1.691 1.745 1.801 1.858 1.918
Jun 1.024 1.024 1.057 1.091 1.125 1.161 1.199 1.237 1.277 1.317 1.360 1.403 1.448 1.494 1.542 1.592 1.642 1.695 1.749 1.805 1.863 1.923
Jul 1.027 1.027 1.060 1.093 1.128 1.165 1.202 1.240 1.280 1.321 1.363 1.407 1.452 1.498 1.546 1.596 1.647 1.699 1.754 1.810 1.868 1.928
Aug 1.029 1.029 1.062 1.096 1.131 1.168 1.205 1.243 1.283 1.324 1.367 1.410 1.456 1.502 1.550 1.600 1.651 1.704 1.758 1.815 1.873 1.933
Sep 1.032 1.032 1.065 1.099 1.134 1.171 1.208 1.247 1.287 1.328 1.370 1.414 1.459 1.506 1.554 1.604 1.655 1.708 1.763 1.819 1.878 1.938

1/  Class 1 or Class 2.  Class 1 includes "permanent" hired labor items (including pay and benefits).  Class 2 includes all other items, including "temporary" hired labor and nonfederal labor.
2/  Class 1 "raise" rates are effective for calendar year; Class 2 "inflation" rates are effective for fiscal year.
3/  Generally, fraction of total pay contributed by the government for benefits.  Based on fractions of force participating in CSRS (Civil Service Retirement System) and FERS (Federal Employee Retirement System), and permanent force turnover rate.
4/  Not based on pay, however, expressed as fraction of "regular" pay.
5/  Based on "total" instead of "regular" pay; rates reflect adjustment for this.
6/  Only partially based on pay, however, expressed as fraction of "regular" pay.
7/  Manpower in fulltime equivalent employment years (FTEs).
8/  Fraction of permanent manpower lost, annually.
9/  Fraction of permanent manpower shifted (turned over) from CSRS to FERS coverage, annually.
10/  Number of FERS anniversary.  (All federal permanent employees first hired after 1983 have been covered by FERS, created by Congress to bring federal workers under  the Social Security System, beginning in 1984.)
11/  Applies to all permanent civilian workers, including SES, GM, GS, and Wage Board employees.
12/  Fraction of raise to be absorbed (not realized). 
13/  Used in amounts of 1/4 for initial calendar year (CY) and 3/4 for final CY for any fiscal year (FY) of any period in calculating "Compound Rate" for final FY of the period.  For example, in calculating the Class 1 compound rate for FY03, use rates for FY00, FY01, and FY02 as follows: 

(1 + (1/4)(CY00 rate) + (3/4)(CY01 rate))(1 + (1/4)(CY01 rate) + (3/4)(CY02 rate)) = (1 + (1/4)(0.053) + (3/4)(0.042))(1 + (1/4)(0.042) + (3/4)(0.038)) = 1.086.

14/  Used for any FY of any period in calculating "Compound Rate" for final FY of the period.  For example, in calculating the Class 2 compound rate for FY03, use rates for FY02 and 03 as follows:

(1 + FY02 rate)(1 + FY03 rate) = (1 + 0.032)(1 + 0.032) = 1.065

15/  Use FY01 annual rates to update estimates based on 1 Oct 99 prices to get estimates based on 1 Oct 00 prices.  Use monthly rates in accordance with Footnote 17.  (See first two points of Algorithm, and Example 1.)
16/  Use annual rates to update estimates based on 1 Oct 00 prices to get estimates based on 1 Oct prices for year of interest.  Use monthly rates in accordance with Footnote 17.  (See last two points of Algorithm, and Example 2 and 3.)  Determine the rate for years beyond FY21 by 

multiplying the FY21 rate by: (1 + (FY21 rate - FY20 rate)/(FY20 rate))"n"th power.  For example, determine the Class 1 rate for FY25 by evaluating: 

(2.002)(1 + (2.002 - 1.939)/(1.939))4th power) = 2.271.

Determine the Class 2 rate by evaluating:

(1.878)(1 + (1.878 - 1.819)/(1.819))4th power) = 2.130.

17/ Class 1 monthly rates are nonapplicable individually.  They are included only to show month-wise parts of annual updating factors, reflecting annual start-of-calendar-year raises applicable for the full year.  Do not use them to update estimates.  On the hand, Class 2 monthly rates are 
applicable individually.  They reflect continually accruing inflation over the full year of interest.  Use these to update estimates based on 1 Oct 99 prices to get estimates based on end-of-month prices for any month of interest.  For improved accuracy, interpolate proportionally between 
successive rates.

SIMPLE  15/ COMPOUND 16/
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  FY02 PROGRAM 

RATES
COST ESTIMATE UPDATING

Table 1

Algorithm:

o Update "work/workload."  For each program/project/activity (PPA), revise the work/workload, as necessary, to best reflect reality.
o Complete "base year cost estimates."  For each PPA, given revised work/workload, inflate the cost estimate based on 1 Oct 99 prices to get the cost estimate based on 1 Oct 00 prices, by use of FY01 simple rates.
o Update "execution schedules."  For each PPA, revise the execution schedule to best reflect reality, spreading the cost estimate based on 1 Oct 00 prices accordingly.
o Complete "full-inflation cost estimates."  For each PPA, inflate the cost estimate based on 1 Oct 00 prices, as spread by the execution schedule, by use of compound rates.

Examples: (Methods shown provide minimum acceptable accuracy.  Refinements in these, theoretically providing greater accuracy, are permissible.  Monthly rates of each class are provided to accommodate such refiement .)

1. Estimate "base year cost estimate" for a Class 1 item with a 1 Oct 99 cost of $1M by evaluating:

($1M in 1 Oct 99 prices)(FY01 rate) = ($1M)(1.049) = $1.049M.

2. Estimate the remaining "full-inflation cost estimate" for a Class 1 item with scheduled multi-year cost, in base year prices, of $100K, monthly, through 30 Jun 03 by evaluating:

($1.2M in 1 Oct 00 prices) + ($1.2M in 1 Oct 00 prices)(FY02 rate) + ($0.6M in 1 Oct 00 prices)(FY03 rate) = ($1.2M) + ($1.2M)(1.045) + ($0.6M)(1.086) = $3.106M.

3. Estimate the "full-inflation cost estimate" for a Class 2 item with scheduled multi-year costs, in base year prices, of $10M, from 23 Apr 10 through 26 Sep 12 by evaluating:

- contract period midpoint FY (FY in which midpoint of contract falls): 

contract period = 23 Apr 10 through 26 Sep 12 = 2 years, 5 months, 3 days = 2.43 years;
period from start to midpoint of contract period = 2.43 years / 2 = 1.22 years;
date of midpoint of contract period = 23 Apr 10 + 1.22 years = 12 Jul 11; 
midpoint FY = 11. 

- "full-inflation cost estimate" (reflecting inflation through midpoint FY):

($10M in 1 Oct 00 prices)(FY11 rate) = $10M(1.370) = $13.70M.
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APPROPRIATION ACCOUNT:  ______ * ILLUSTRATION 1
REQUEST FOR WAIVER

DIVISION:  ______________________ PY THROUGH PY+4 PROGRAM
(dollars in thousands $K)

              PROJECT NAME     PY  PY+1  PY+2  PY+3  PY+4                                               REASONS FOR WAIVER
------------------------------------------------- ----------- ----------- ----------- ----------- ----------- ---------------------------------------------------------------------------------------------------------------

(GENERAL INVESTIGATIONS - PED program)
PROJECT B Fund as PY new construction start.  PY-1 PED Congressional add advanced
  Baseline Level      250      180      100 schedule 1 year.  Sponsor working on financing now.  PY & PY+1 funding adjusted
  Requested Amount      325      215          0 to award 1st contract in 4th qtr of PY+1.

----------- ----------- ----------- ----------- -----------
  Change        75        35     (100)          0          0

(CONSTRUCTION, GENERAL - ongoing program)
PROJECT A Fund at capability level per request of project sponsor.  Will advance completion by
  Baseline Level   2,000          0          0          0          0 8 months.  No impact on outyear amounts.
  Requested Amount   4,000          0          0          0          0

----------- ----------- ----------- ----------- -----------
  Change   2,000          0          0          0          0

(CONSTRUCTION, GENERAL - new start program)
PROJECT C Recommended PY-1 new construction start.  Selection Criterion 4 (cost estimate)
  Baseline Level      N/A not met. Authorized (NED) plan is backed by sponsor; financing is firm, with State
  Requested Amount      858   2,200   2,900   3,500   5,100 support. Construction cost estimate is expected to be within 16% of authorized
 ----------- ----------- ----------- ----------- ----------- estimate, after inflation adjustment.  Benefits are urban.  BCR is 1.3 (at 7 1/8
Requested Amount      858   2,200   2,900   3,500   5,100 6 5/8%).

 (TOTAL)*
Baseline Level
Requested Amount

----------- ----------- ----------- ----------- -----------

*  For each account; for the CG account, show the ongoing and new starts programs, separately.

FOR ILLUSTRATION PURPOSES ONLY
(TO BE TYPED AS NECESSARY)
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ILLUSTRATION 2

DATE:____________________

CERTIFICATION OF COMPLIANCE WITH SECTION 3(D) OF EXECUTIVE ORDER 12906

and SECTION 7.g(4) of ER 1110-1-8156

I hereby certify that the PY program for the ______________________________ (district, division, or

laboratory name) Civil Works Program does not include an implicit or explicit request for funds to collect,

produce, or acquire Geospacial data that is available through the National Geospacial Data

Clearinghouse and that all possible data collection partnerships identified through the Clearinghouse

were investigated.  The ______________________________ (district, division, or laboratory name) has

also contributed metadata to the National Geospacial Data Clearinghouse in accordance with ER

1110-1-8156.

Colonel, Corps of Engineers

Commanding

FOR ILLUSTRATIVE PURPOSES ONLY

(TO BE TYPED AS NECESSARY)
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ILLUSTRATION 3 A

DATE: ____________________

CERTIFICATION OF COMPLIANCE WITH COASTAL BARRIER RESOURCES ACT

I hereby certify that the PY program for the ______________________________ (district name) District

Civil Works Program does not include a request for funds which would result in any new federal

expenditures or financial assistance prohibited by the Coastal Barrier Resources Act (PL 97-348), as

amended by the Coastal Barrier Improvement Act of 1990 (PL 101-591).

Colonel, Corps of Engineers

Commanding

FOR ILLUSTRATION PURPOSES ONLY

(TO BE TYPED AS NECESSARY)
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ILLUSTRATION 3 B

DATE: ____________________

CERTIFICATION OF COMPLIANCE WITH COASTAL BARRIER RESOURCES ACT

I hereby certify that no Civil Works Program funds were obligated in PY-2 by the

______________________________ (district name) District for any new federal expenditures or financial

assistance prohibited by the Coastal Barrier Resources Act (PL 97-348), as amended by the Coastal

Barrier Improvement Act of 1990 (PL 101-591).

Colonel, Corps of Engineers

Commanding

FOR ILLUSTRATION PURPOSES ONLY

(TO BE TYPED AS NECESSARY)
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ILLUSTRATION 4
MANAGEMENT CONTROL EVALUATION CHECKLIST

FUNCTION.  The function covered by this checklist is Civil Works Program Development.

PURPOSE.  The purpose of this checklist is to assist programs management organizations in USACE
major subordinate commands (MSC) and districts in evaluating key management controls in development
of their annual program requests.  It is not intended to cover all controls.

INSTRUCTIONS.  Become thoroughly familiar with the contents of the Program EC and read paragraph
15 before completing the checklist.

TEST QUESTIONS:

1. Does the 10-year program provide for continuity in the workflow once the new start decisions are
made?

Response: YES______ NO______ NA______
Remarks:

2. Are projections of work and funding requirements consistent with current approved project
management schedules?

Response: YES______ NO______ NA______
Remarks:

3. Do study and PED schedules include all steps/milestones through the completion of construction?

Response: YES______ NO______ NA______
Remarks:

4. Are funding schedules continuously reviewed and adjusted to reflect Congressional actions, the local
sponsors’ financial capability, and project progress?

Response: YES______ NO______ NA______
Remarks:

5. Does development of the multi-year programs follow the guidance included in the applicable
appendices of the Program EC?

Response: YES______ NO______ NA______
Remarks:

6. Are alternative multi-year program proposals fully documented?

Response: YES______ NO______ NA______

Remarks:
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ILLUSTRATION 4 (Continued)
MANAGEMENT CONTROL EVALUATION CHECKLIST

7. Is the multi-year Capability program independent of the other programs, yet consistent with Army
policy and approved project cooperation agreements?

Response: YES______ NO______ NA______
Remarks:

8. Have the "Class 1" rates of Table 1, “PY Program, Cost Estimate Updating,” been applied to the pay-
related costs for civilian employees?

Response: YES______ NO______ NA______
Remarks:

9. Have the "Class 2" rates of Table 1, “PY Program, Cost Estimate Updating,” been used to update
costs for consultants and AEs used in the various preconstruction planning and construction stages of
work?

Response: YES______ NO______ NA______
Remarks:

10. Have the "Class 1" and “Class 2" rates of Table 1, “PY Program, Cost Estimate Updating,” been used
for the period PY-1 through PY+19 for all activities?

Response: YES______ NO______ NA______
Remarks:

11. Has the procedure in Footnote 8 of Table 1, “PY Program, Cost Estimate Updating,” been used to
determine rates for use in updating cost estimates beyond PY+19?

Response: YES______ NO______ NA______
Remarks:

12. Are the appropriate discount rates being used to compute the benefit-cost ratios of projects?

Response: YES______ NO______ NA______
Remarks:

13. Is the fiscal year of the approval date of the current economic analysis:

a.  for new and continuing PED, not more than three years older than the fiscal year of the
submission date of the program request to HQUSACE?

Response: YES______ NO______ NA______
Remarks:
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ILLUSTRATION 4 (Continued)
MANAGEMENT CONTROL EVALUATION CHECKLIST

b.  for new construction starts, not more than three years older than the fiscal year of the assumed
program decision date by the Administration and Congress?

Response: YES______ NO______ NA______
Remarks:

14. Were benefit-cost ratio computations based on benefits in the latest approved economic analyses
and current project costs deflated to the price levels of such benefits?

Response: YES______ NO______ NA______
Remarks:

15. Are new start recommendations justified based on NED benefits, or responsive to restoration and
protection of environmental resources, including fish and wildlife habitat, i. e., inland and coastal
wetlands, other aquatic and riparian habitat, and upland habitat?

Response: YES______ NO______ NA______
Remarks:

16. Do recommended new construction starts have firm M-CACES baseline cost estimates?

Response: YES______ NO______ NA______
Remarks:

17. Have new start recommendations been screened according to the criteria established in the Program
EC?

Response: YES______ NO______ NA______
Remarks:

18. Are the projects programmed for construction in PY through PY+9 based on the estimates and
schedules established for them in programmed studies and PED projects, as applicable?

Response: YES______ NO______ NA______
Remarks:

19. Are data in the Construction, General, and General Investigations illustrations compatible, showing
that:

a.  construction is programmed in the fiscal year following PED completion?

Response: YES______ NO______ NA______
Remarks:
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ILLUSTRATION 4 (Continued)
MANAGEMENT CONTROL EVALUATION CHECKLIST

b.  project cost estimates are identical?

Response: YES______ NO______ NA______
Remarks:

[NOTE:  Help make this a better tool for evaluating management controls.  Submit suggestions for
improvement to HQUSACE (CECW-BD), Washington, D. C. 20314-1000.]
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ILLUSTRATION 5

DATE:____________________

CERTIFICATION OF USE OF MANAGEMENT CONTROL EVALUATION CHECKLIST

I hereby certify that the PY ______________________________ (major subordinate command name)

Division Civil Works Program was developed making full use of the Management Control Evaluation

Checklist.

Director of Programs Management

FOR ILLUSTRATION PURPOSES ONLY

(TO BE TYPED AS NECESSARY)
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TABLE 2
SUMMARY OF SUBMISSION REQUIREMENTS

FY 20012002 BUDGET

SUBMISSION

INPUT MEANS
EC

PART
ITEM

RECIPIENT
1/

ADP
DATA
BASE

E-MAIL/
FLOPPY
DISCFTP

HARD
COPY

C
O
P
I
E
S

2/

DUE
DATE

3/

MAIN PART

MAIN Illustration 1, Request for Waiver
4/ CECW-B Area
Manager X 2 4/6/

Environmental Data into for PRISM and
OMABS NA X NA 30 Jun

Balance-to-Complete Report (PRISM/PBS) NA X NA 15 31 Dec

Illustration 2, Certification of Compliance
with Section 3(D) of Executive Order 12906 CECW-BD X 1 15 Aug

Illustration 3A, Certification of Compliance
with Coastal Barrier Resources Act
(Program Request)

CECW-BD X 1 15 Aug

Illustration 3B, Certification of Compliance
with Coastal Barrier Resources Act (Past
Fiscal Year)

CECW-BD X 1 15 Oct

Illustration 5, Certification of Use of
Management Control Evaluation Checklist CECW-BD X 1 22 Jun

GENERAL INVESTIGATIONS

A-2

Illustration A-2.1, New Start
Reconnaissance Phase Study, Justification
Statement   
     New
          Initial
          Revised
          Congressional
      Continuing
          Initial
          Revised
          Congressional

CECW-BC/BE/BW
Area Manager

4/
4/
5/

4/
4/
5/

1

8 Jun
6/
6/

6/
6/
6/

Illustration A-2.2, Cost-shared Feasibility
Study - Continuing, Justification Statement
     New
          Initial
          Revised
          Congressional
      Continuing
          Initial
          Revised
          Congressional

CECW-BC/BE/BW
Area Manager

4/
4/
5/

4/
4/
5/

1

8 Jun
6/
6/

22 Jun
6/
6/
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TABLE 2
SUMMARY OF SUBMISSION REQUIREMENTS

FY 20012002 BUDGET
(Continued)

SUBMISSION

INPUT MEANS
EC

PART
ITEM

RECIPIENT
1/

ADP
DATA
BASE

E-MAIL/
FLOPPY
DISCFTP

HARD
COPY

C
O
P
I
E
S

2/

DUE
DATE

3/

GENERAL INVESTIGATIONS
(Continued)

Illustration A-2.3, Full Federal Expense
Feasibility Study - Continuing, Justification
Statement
     New
          Initial
          Revised
          Congressional
      Continuing
          Initial
          Revised
          Congressional

CECW-BC/BE/BW
Area Manager

4/
4/
5/

4/
4/
5/

1
8 Jun
6/
6/

22 Jun
6/
6/

Illustration A-2.4, Preconstruction
Engineering and Design, Justification
Statement
     New
          Initial
          Revised
          Congressional
      Continuing
          Initial
          Revised
          Congressional

CECW-BC/BE/BW
CECW-BC/BE/BW
Area Manager

4/
4/
5/

4/
4/
5/

1
1

8 Jun
6/
6/

22 Jun
6/
6/

Illustration A-2.5, Data Summary Table
(Baseline Level)

NA X NA 30 Jun

Illustration A-2.6, Data Summary Table
(Information Level)

NA X NA 30 Jun

Extension of PED Funding CECW-BW 4/ X 31 1 Jul

A-3 Illustration A-3.1, District Breakdown CECW-BW 4/ X 41 8 Jul

Illustration A-3.2, Special Investigations -
Work Accomplished

CECW-BW 4/ X 41 8 Jul

Illustration A-3.3, Planning Assistance to
States - Priority Listing

CECW-BW 4/ X 41 8 Jul

Illustration A-3.4, International Water
Studies

CECW-BW 4/ X 41 8 Jul
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TABLE 2
SUMMARY OF SUBMISSION REQUIREMENTS

FY 20012002 BUDGET
(Continued)

SUBMISSION

INPUT MEANS
EC

PART
ITEM

RECIPIENT
1/

ADP
DATA
BASE

E-MAIL/
FLOPPY
DISCFTP

HARD
COPY

C
O
P
I
E
S

2/

DUE
DATE

3/

GENERAL INVESTIGATIONS
(Continued)

Illustration A-3.5, Floodplain Management
Services CECW-BW 4/ X 41 8 Jul

CONSTRUCTION, GENERAL

B-2 Baseline Level PB-2a NA X NA 30 Jun

Environmental Information intofor
Environmental Program Database NA X NA 30 Jun

Illustration B-2.1, Project Data Summary NA X NA 30 Jun

Illustration B-2.2A, Federal (Corps) Funding
Requirements Summary NA X NA 30 Jun

Illustration B-2.2B, Inland Waterways Trust
Fund Requirements Summary NA X NA 30 Jun

Illustration B-2.2C, Other Federal Agency
Funding Summary NA X NA 30 Jun

Illustration B-2.2D, Non-federal Cash
Contributions and Other Costs Summary NA X NA 30 Jun

Illustration B-2.2E, Harbor Maintenance
Trus tServices Fund Requirements
Summary

NA X NA 30 Jun

Illustration B-2.3, Completions Summary -
Construction NA X NA 30 Jun

Illustration B-2.4, PY Justification
Statement
     New
          Initial
          Revised
          Congressional
     Continuing
          Initial
          Revised
          Congressional          

CECW-BC/BE/BW
Area Manager

4/
4/
5/

4/
4/
5/

1

6/1 Jun
6/
6/

6/
6/
6/
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TABLE 2
SUMMARY OF SUBMISSION REQUIREMENTS

FY 20012002 BUDGET
(Continued)

SUBMISSION

INPUT MEANS
EC

PART
ITEM

RECIPIENT
1/

ADP
DATA
BASE

E-MAIL/
FLOPPY
DISCFTP

HARD
COPY

C
O
P
I
E
S

2/

DUE
DATE

3/

CONSTRUCTION, GENERAL
(Continued)

Illustration B-2.6, PY Proposed New Major
Rehabilitation and Other New Work
Summary

CECW-BC/BE/BW
Area Manager 4/ X 31 1 Jun

Illustration B-2.7, Construction Eligibility
Checklist

CECW-BC/BE/BW
Area Manager 4/ X 10 1 Jun

Feasibility Report, EDR, LRR or GRR
CECW-BC/BE/BW
Area Manager X 3 6/

Maps for New Start Regular Construction,
Reimbursement, Resumption, Major
Rehabilitation, Dam Safety Assurance,
Deficiency Correction, Reconstruction,
Dredged Material Disposal Facilities, and
Unstarted Projects, and Unstarted
Separable Elements
     New
          Initial
          Revised
          Congressional
     Continuing
          Initial
          Revised
          Congressional

CECW-BC/BE/BW
Area Manager 5/ X 10

1 Jun
6/
6/

6/
6/
6/

Reconnaissance Report for New Deficiency
Correction, Reconstruction, Dam Safety
Assurance, and Dredged Material Disposal
Facilities Projects

CECW-BC/BE/BW
Area Manager X 3 1 Jun

Evaluation Report for New Major
Rehabilitation Projects

CECW-OM-B X 3 15 Mar

EDR or Reevaluation Report for
Resumptions, Unstarted Projects, and
Unstarted Separable Elements

CECW-BC/BE/BW
Area Manager

X 3 1 Jun
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TABLE 2
SUMMARY OF SUBMISSION REQUIREMENTS

FY 20012002 BUDGET
(Continued)

SUBMISSION

INPUT MEANS
EC

PART
ITEM

RECIPIENT
1/

ADP
DATA
BASE

E-MAIL/
FLOPPY
DISCFTP

HARD
COPY

C
O
P
I
E
S

2/

DUE
DATE

3/

CONSTRUCTION, GENERAL
(Continued)

Approved M-CACES baseline cost estimate
(summary sheets) for New Start Regular
Construction, Reimbursement,
Resumption, Major Rehabilitation,
Deficiency Correction, Reconstruction, and
Unstarted Projects, and Unstarted
Separable Elements

CECW-BC/BE/BW
Area Manager 4/ X 1 1 Jun

B-3 Continuing Authorities Program NA X 1 6/

B-4 Illustration B-4 CECW-BE X 1 15 Jun

OPERATION AND MAINTENANCE, GENERAL

C-2
Work Package information into computer
by district

NA X NA 145 May

Final MSC Rankings into computer NA X NA 118 Jun

Environmental Information into computer NA X NA 30 Jun

Baseline Level PB-2a for O&M-Funded
Major Rehabilitation Projects

CECW-BCArea
Manager X X 41 30 Jun

Evaluation Report for Major Rehabilitation
Projects

CECW-BCArea
Manager X 3 15 Mar

Illustration B-2.4, PY Justification Sheet for
O&M-Funded Major Rehabilitation Projects

CECW-BCArea
Manager 5/ NA 6/1 Jun

Illustration C-2.1, Supplemental
Justification - Major Maintenance

CECW-BCArea
Manager X X 31 118 Jun

Illustration C-2-2, Dredged Material
Management Plans

CECW-BCArea
Manager X X 31 1 Jul
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TABLE 2
SUMMARY OF SUBMISSION REQUIREMENTS

FY 20012002 BUDGET
(Continued)

SUBMISSION

INPUT MEANSEC
PART

ITEM
RECIPIENT

1/
ADP

DATA
BASE

E-MAIL/
FLOPPY
DISCFTP

HARD
COPY

C
O
P
I
E
S

2/

DUE
DATE

3/

OPERATION AND MAINTENANCE, GENERAL
(Continued)

Illustration C-2.5,  Justification of Estimate
(Congressional Submission)

CECW-B Area
Manager 5/ 1 6/

C-3
Illustration C-3.1, National Emergency
Preparedness - Recommended Program CECW-OE-P X X 31 15 Jun

Illustration C-3.2, National Emergency
Preparedness - Recommended Program
Supporting Data

CECW-OE-P X 1 15 Jun

C-4
Illustration C-4.1, Supplemental Information
Sheet for Recreation Facilities at
Completed Projects

CECW-ON X X X 21 15 Jun

FLOOD CONTROL AND COASTAL EMERGENCIES

D
Illustration D-1, Program Request, Flood
Control & Coastal Emergencies CECW-OE-M X 1 1 Jul

Illustration D-2, Supporting Data CECW-OE-M X 1 1 Jul

Illustration D-3, Emergency Management
Program Data Sheet

CECW-OE-M X 1 1 Jul

GENERAL EXPENSES

E-2
Illustration E-2.1, Appropriation Summary
Justification CERM-B X X 1 68 Jun

Illustration E-2.2, Personnel Summary
Justification CERM-B X X 1 68 Jun

REGULATORY PROGRAM

F Regulatory Program CECW-BOR 8/ X 8/ 8/1 2015 Jun
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TABLE 2
SUMMARY OF SUBMISSION REQUIREMENTS

FY 20012002 BUDGET
(Continued)

SUBMISSION

INPUT MEANS
EC

PART
ITEM

RECIPIENT
1/

ADP
DATA
BASE

E-MAIL/
FLOPPY
DISCFTP

HARD
COPY

C
O
P
I
E
S

2/

DUE
DATE

3/

REVOLVING FUND
PLANT REPLACEMENT AND IMPROVEMENT PROGRAM

G PRIP - Current Year Request CERM-B X X X 2 30 Jun

New Major Items CERM-B X X X 2 30 Apr

Update of Continuing Major Items CERM-B X X X 2 30 Jun

Three-year PRIP
    OriginalInitial
    Midyear Review
    Updates as needed

CERM-B
CERM-B
CERM-B

X
X
X

X
X
X

X
X
X

2
2
2

15 Oct
15 Apr
6/

Current Year Obligation/Expenditure
Schedule CERM-B X X 2

15 Apr
15 Jul
15 Nov

Category Transfer Report

CERM-B
CERM-B
CERM-B
CERM-B

X
X
X
X

X
X
X
X

2
2
2
2

15 Jan
15 Apr
15 Jul
15 Oct

AUTOMATION COSTS

H-4
Information Technology Investment
Portfolio System (ITIPS) NA X NA 31 Jan

Three-year PRIP (originalinitial) CERM-B X X 1 15 Oct

FORMERLY UTILIZED SITES REMEDIAL ACTION PROGRAM (FUSRAP)

I FUSRAP Data NA X NA 15 Jun

Illustration I-1.1, Formerly Utilized Sites
Remedial Action Program, Justification
Statement,
     Initial
     Revised
     Congressional

CECW-BA
4/
4/
5/

X 1
15 Jun
6/
6/
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TABLE 2
SUMMARY OF SUBMISSION REQUIREMENTS

FY 20012002 BUDGET
(Continued)

SUBMISSION

INPUT MEANS
EC

PART
ITEM

RECIPIENT
1/

ADP
DATA
BASE

E-MAIL/
FLOPPY
DISCFTP

HARD
COPY

C
O
P
I
E
S

2/

DUE
DATE

3/

FOOTNOTES:

1/ All floppy disc and hardcopy submissions will be sent to the recipient shown, WASH, DC 20314-1000.

2/ Including original.

3/ If date shown falls on a weekend or holiday, the date of the next workday becomes the due date.

4/ Submit to the recipient by the due date for the item.Microsoft files.

5/ Word documents. Adobe Acrobat files.

6/
1 June for new start construction, major rehabilitation, dam safety assurance, reimbursement, resumption, deficiency correction,
reconstruction, dredged material disposal facility, and unstarted projects, and unstarted separable elements; date will be specified later
for continuing projects.

76/ As will be specified if and Wwhen item is requested.

8/ See instructions in Appendix F.
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TABLE 3
CORPS OF ENGINEERS  -  CIVIL WORKS

ENVIRONMENTAL PROGRAM DATABASE DEFINITIONS

Definitions of Categories

1.  Mitigation.  Measures authorized by Congress or approved by headquarters to compensate for ecological resources unavoidably affected by a
Corps project or activity.  Includes stand-alone projects; work undertaken concurrently with project construction; and operation, maintenance and
management of completed mitigation measures.

2.  Restoration.  Measures undertaken to return a degraded ecosystem's functions and values, including its hydrology, plant and animal
communities, and/or portions thereof, to a less degraded ecological condition.  The goal of restoration is to return the environmental study area to
as near a natural condition as is justified and technically feasible.  Priority will be given to restoration where a Corps project contributed to the
degradation of the ecosystem and to modifications of existing Corps projects when such modifications are the most cost-effective means of
restoring the ecological resources.  [Note:  HTRW cleanup is now a separate category.]

3.  Protection.  Protection consists of measures undertaken to protect and preserve an ecosystem's functions and values against future
degradation as part of the operation, maintenance and management of a Corps project (e. g., natural resources management, and environmental
dredging studies).  It may be appropriate to include protection measures as an integral part of an ecosystem restoration project.  However, for
programming purposes, such measures are to be reported under the "restoration" category, as part of the overall restoration project.

4.  Cleanup.  Measures undertaken to achieve compliance with Federal or State laws or regulations to clean up hazardous, toxic and radioactive
wastes (HTRW) on lands associated with Corps projects in planning or under construction, or on lands managed by the Corps (e. g., site studies,
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA) remedial actions, Resource Conservation and Recovery Act
(RCRA) corrective actions, and cleanups related to leaking underground storage tanks).  Includes items reported under OMB Circular A-106.

5.  Compliance.  Measures undertaken to achieve or sustain compliance with Federal or State laws or regulations under Clean Water Act, Clean
Air Act, and other pollution control laws.  Includes items reported under OMB Circular A-106.  [Note:  Measures to comply with the National
Environmental Policy Act and the Endangered Species Act should now be reported along with other planning and construction costs under
Mitigation or Restoration, as appropriate.]

6.  Prevention.  Measures undertaken to implement Executive Order 12856, Federal Compliance With Right to Know Laws and Pollution
Prevention Requirements.

Definitions of Activities Within Categories

1.  Wetlands.  Measures involving wetlands, as defined in the Corps of Engineers 1987 Manual for Identifying and Delineating Jurisdictional
Wetlands.  [Mitigation, Restoration, and Protection Categories only.]

a.  Restoration/Creation.  [formerly Conservation and Creation subactivities]  Non-regulatory measures to restore or create wetlands.
Includes programs for the purchase or donation of easements on wetlands.  Includes construction and planning costs, as well as activities to
evaluate the initial success and continued management of these projects.

b.  Watershed Planning.  Technical assistance to States, Indian Tribes, local governments, or regional entities with wetland
management authorities for the purpose of assisting non-Federal entities programs to protect or manage wetlands.  Includes Section 22 activities.

c.  Mapping.  Measures to systematically collect geographically referenced information about the distribution, abundance, or
characteristics of wetlands.  Includes expenditures to produce and distribute aerial photographs, maps, or digital products.

d.  Land Acquisition.  Costs to acquire land for the purposes of mitigation, restoration, and protection of existing wetlands.

2.  Other Ecological Resources.  Activities other than those related to wetlands.  [Mitigation, Restoration, Protection, Cleanup, Compliance
and Prevention Categories]


